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Groundwater/ Source Operable Units / Facility Demolition
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ATTACHMENT 1

March Agenda and Open Action Items
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3/9/06. 100/300UMM

Attachment 1

100 AREA / 300 AREA UNIT MANAGER MEETING AGENDA
Groundwater / Source Operable Units / Facility Demolition

March 9, 2006
Washington Closure Hanford (WCH), Hanford Square IV, Room 454 A&B

1:00 to 1:30 100 Area Groundwater

* Open Action Items
* 100-KR-4
* 100-NR-2
* 1 00-HR-3
* Action Items

1:30 to 1:45 300 Area Groundwater

* Open Action Items
* Project Specific Items
* Action Items

1:45 to 2:15 Groundwater/Source OU Integration
* Open Action Items
" Issues/Discussion
* Action Items

2:15 to 3:00 Field Remediation Closure

* Open Action Items
* 100/300 Area Common

- Engineering Design and Closure
* 100-B/C
* 100-K

-118-K-I
* 100-N
* 100-D
* 100-F/100-4U-2/6
* 300 Area
* Action Items

3:00 to 3:30 End States and Final Closure Project

* Open Action Items
* 100 B/C Pilot Risk Assessment
* 100/300 Area Risk Assessment
* Columbia River Component
" D Area Orphan Sites
* Integrated Work Plan
* Action Items

3:30 to 4:00 D4
* Open Action Items
* 100 Area
e 300 Area
* Action Items

4:00 to 4:30 Special Topics
* MP-14 Approval Status

NEXT MEETING: April 13, 2006 WCH, Hanford Square IV, Room 454, A & B



100 AREA / 300 AREA UNIT MANAGER MEETING AGENDA , cont'd
Groundwater / Source Operable Units / Facility Demolition

March 9, 2006

New Action Items From 2/9/06 Meeting

* John Price (Ecology) requested comments on "aggressive" move forward in
remediation in D Area for the 5 year ROD review.

Page 2 of 2



3/9/06

100 AREA /300 AREA UNIT MANAGERS' MEETING

Groundwater// Source Operable Units / Facility Demolition

March 9, 2006

ATTACHMENT 2

Attendance Sheet
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100 AREA/ 300 AREA UNIT MANAGER MEETING
Groundwater Remedial Action Unit / Source Operable Units
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March 9, 2006
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100 AREA / 300 AREA UNIT MANAGERS' MEETING

Groundwater/ /Source Operable Units / Facility Demolition

March 9, 2006

ATTACHMENT 3

Meeting Minutes and New Action Items
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3/9/06 100/3OOUMM

3/9/06 Atfarhmenj3 100/300 Area Combined UMM Minutes

100 AREA / 300 AREA UNIT MANAGE RS' MEETING MINUTES

Groundwater / Source Operable Units / Facility Demolition

MARCH 9,2006

ADMINISTRATIVE:

* Next Unit Manager Ateeting (UMM)

The next UMM meeting will be held on April 13, 2006 at Washington Closure Hanford
(WCH), Hanford Square IV, Room 454, A & B

* DeLegation ofAuthority

For the purpose of this meeting John Price (Ecology) delegated his authority under the
ri-Party Agreement (TPA) to Noel Smith-Jackson (Ecology) -- See delegation in

Attachment 4.

* Five Year Record of Decision (ROD) Review Status

Mike Thompson, Department of Energy, Richland (DOE-RL) stated that the 5 Year ROD
Review is currently reviewed by DOE-RL and will be forwarded to U.S. Environmental
Protection Agency (EPA) and Ecology soon. The anticipated time frame for public
review is within the next 3 to 4 weeks.

100 AREA GROUNDWATER

* Open Action Items
No open action items at this time.

* J00-NR-2 -- Status provided in Attachment 5.
Remediation Treatment Status: Effective today, the 1 00-NR-2 Pump and Treat is being
placed in "cold standby".

The Ecological Impact Assessment is with the technical editors. They are having
difficulties with the data on the histological anomalies. The Workshop targeted for
March 21 will be delayed until more information is available on the data.

The Confederated Tribes of the Umatilla Indian Nation (CTUIR) will proceed with a
geophysical monitoring.

* 100-KR-4 -- Status provided in Attachment 5
Design for the new pump and treat system at 100-KW is in progress to address the
chromium plume. Additional funding from DOE-RL has accelerated the project by 6
months.
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100/300 Area Combined U MM Minutes

Table A-3 in the 100-KR-4 Operable Units Waste Management Plan was presented for
approval and signed off by Mike Thompson (DOE) and Larry Gadbois (EPA). -- See
Attachment 6.

100-HR-3 -- Status provided in Attachment 5.
The chromium concentrations were expected to be below 22 parts per billion (ppb) in
March 2006, however current trends indicate that plumes are currently around 30 ppb for
three extraction wells. The cause is unknown but may be deeper aquifer contamination.
Fluor Hanford (FH) will continue with the pump and treat.

Alisa Huckaby (Ecology) stated that she has been unable to duplicate the averages for H
Area provided in the Efficiency Report . -- See New Action Items.

* 100-FR-3 and 100-BC-5
Sampling events done. The l00-FR-3 results show elevated gross beta and have re-
sampled to help identify the cause. No results known yet and results turnaround time not
known.

300 AREA GROUNDWATER

* Open Action Items
No open action items at this time

* Project Specific Items

a 300-FF-5 monitoring on schedule.

a DOE to resolve Ecology comments on Limited Field Investigation (LFI) Plan. DOE-
RL determined that some of the comments will be addressed in the LFI; others are
better suited to be addressed in the Operations and Maintenance (O&M) Plan.

S[he Annual Report is complete and on Groundwater website for viewing.

GROUNDWATER / SOURCE OU INTEGRATION

* Open Action Items
No open action items at this time

* Issues /Discussion

a 100-FArea -Rod Lobos (EPA) stated that the sampling frequency for I 00-FR-3 may
need to be adjusted to reflect WCH remediation activities. FH requested that WCH
provide maps of current and planned remediations/excavations at 100-F. -- See New
Action Items.

a Rich Carlson (WCH) reported that FH and WCH are meeting monthly to avoid
conflicts and to discuss remediation and near term plans.

Page 2 of 7
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FIELD REMEDIATION CLOSURE

* Open Action Items
o Action John Price (Ecology) requested comments on "aggressive" move forward in

remediation in D Area for the 5 Year Record of Decision (ROD) review.
Status John Price (Ecology) qualified his action stating that it was a suggestion for
WCH to take credit in the 5 Year ROD review for their aggressive response to
Ecology's recommendations during their new move forward in the remediation
process in D area.

* 100 /300 Area Common

o Engineering Design Rich Carlson (WCH) reported status.

100-HR-I and 100-HR-2 Design work on burial grounds and Remove, Treat and
Dispose (RTD) remaining sites has been accelerated. The associated TPA Milestone
to initiate remedial action for these waste sites is in July 2007.

300-FF-2 The first of several supplemental design packages is currently being
developed.

o Engineering Closure Lorna Dittmer (WCH) presented status.
J16-N-I - Backfill concurrence is with Ecology. Cleanup Verification Package (CVP)
is being prepared. Ecology stated it would have the documentation reviewed in 3
weeks from today (3/9/06). Ecology committed to notify WCH of any issues
identified during the review.

Loma Dittmer (WCH) to get with Jack Donnelly (WCH) and Alicia Boyd (EPA) on a
sampling model for 300-7, 300-9, and 331 Drain Fields.

o Issues on Remaining Site Verification Packages (RSVPs) and CVP Issue
Larry Gadbois (EPA) stated that meetings are continuing on how to address the
ecological risks in RSVP and CVPs. John Price (Ecology) and Nick Ceto (EPA) have
been briefed but there is no decision yet. Rich Carlson (WCH) feels they are making
headway towards and acceptable resolution.

o RESRAD Side by Side Comparison Issue
Rich Carlson (WCH) stated that WCH is running the SESOIL model for the purpose
of comparing RESRAD outputs for non-radiological constituents to an EPA
recognized model (SESOIL) for those same constituents. RESRAD has been used for
radiological and non-radiological screening to date. Concerns have been raised as to
whether RESRAD provides a conservative analysis for the non-radionuclides. The
model has been run for several constituents and is currently being run for chromium.
Another potential screening model is "STOMP", also recognized by the EPA. WCH
is currently setting up the capability to run this model, but is hopeful that SESOIL
will provide the sufficient information. MODFLOW is another possibility for a
screening process.

Page 3 of 7
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100/300 Area Combined UMM Minutes

100-B/C Dean Strom (WCH) presented status.

o I 00B/C Project -- Status provided in Attachment 7 and Attachment 8.

a 100 B/C Remaining sites -- Status provided in Attachment 7 and Attachment 8.

a Remaining Pipelines and Sewers (RPAS) project -- Status provided in Attachment 7
and Attachment 8.

Per Dennis Faulk's (EPA) request Jack Donnelly (WCH) submitted the approved
National Priorities List (NPL) agreement for staging pile area - Document # DOE/RL-96-
17, Rev.5 Remedial Design Report/Remedial Action Work Plan for the 100 Area. --See
document in Attachment 9.

* 100-K
Revegetation activities in progress, burial ground path forward starts in April.

Northwind chronometers did 24 screenings in two days. Performed a modification to
screens. Next week will review work plan and then start of work expected in two weeks.

o 118-K-1
Jamie Zeisloft (DOE) reported the project has received an exemption from doing an
operational readiness review.

* 100-N
See Engineering Closure for status of 116-N-1. Subcontract for backfilling has been
awarded to Delhur.

* 100-D
Request for proposal (RFP) for remediation of the burial grounds and the RTD remaining
sites is still out for bid. Startup of field remediation is currently planned by the end of
July.

* 100-F
Completed backfill of the 182-F Reservoir
Continued loadout activities associated with the I 1 8-F-5 Burial Ground
Initiated primary sorting activities associated with the 118-F-3 Burial Ground
Continued closeout sampling for the 100 F remaining sites.

100-IU-2/6
Completed design submits. Remediation activities will resume in FY07.

* 300 Area
o 618-2

Continuing load out of the staging piles. Using staging area to mix fixative.
Expect to be out of trenches by mid-May.

o 618-10 and 618-11
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100/300 Area Combined UMM Minutes

Still working design solution. Suggested that WCH provide Nick Ceto (EPA) a
project update.

o Work Instruction Issues
An issue was discussed regarding geophysical anomalies found at sites that are not
always addressed in the work instructions, for example septic tanks. Lorna Dittmer
(WCH) suggested that anomalies be noted in the document table, but discussed later
with End States and Final Closure.

FND STATES AND FINAL CLOSURE PROJECT

* Open Action Items
No open actions at this time.

* 100 B/C Pilot Risk Assessment
Rev B issued with and updated technical memo for re-sampling of archive samples for
BC pilot.

* 100/300 Area Risk Assessment
WCH's sampling and analysis plan (SAP) has been approved. Continuing with fish,
riparian sampling and annual traps for biological sampling to get results.

* Columbia River Component
Database in progress.

DArea Orphan Sites
Jeff Lerch (WCH) stated that D Orphan site evaluation is in progress. Historical review
will be complete in April and a field walk down will follow. Next week there is a WCH
meeting to brief representatives from WCH Field Remediation, FH Groundwater, and RL
on the historical review status, potential orphan sites and possible sources of chromium at
100 D Area. -- See New Action Items.

* Integrated Work Plan
Jeff Lerch (WCH) stated that the integration strategy draft document internal review will
begin in late March. The strategy summarizes source unit and groundwater cleanup
actions in the river corridor and presents options for final remedy decision pathways. It
will be reviewed but not approved by regulators and will serve as foundation for future
discussions with Tri-Parties.

DEACTIVATION, DECONTAMINATION. DECOMMISSION, DEMOLITON D4)

* Open Action Items
No open actions at this time.

0 /00 Area

Jim Golden (WCH) presented status

Page 5 of 7
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100/300 Area Combined U1MM Minutes

a Provided copies of the draft Engineering Evaluation/Cost Analysis (EE/CA ) #3 for K
Reactor and the draft Remedial Action Work Plan (RAWP) for 324/327 to EPA and
Ecology for review.

* 300 Area

o Characterization Summary Report (CSR)
Jim Golden (WCH) will email Alicia Boyd (EPA) a request to cease the preparation
of CSRs for future buildings.

300 Area D4 SAPs
Alicia Boyd (EPA) reported that EPA has concerns with the format of the SAPs. Too
many company procedures are referenced in the SAP, and EPA is not included in the
review and approval of the procedures when changes are made to them. As a result,
members from Deactivation, Decommissioning, Decontamination, and Demolition
(D4) and Field Remediation will work with EPA and Ecology to establish criteria for
a more stand-alone SAP. EPA will provide WCH with a list of the types of
procedures that they believe should be further described in the SAP. EPA and
Ecology agreed that work may continue to the existing approved SAPs. It is expected
that the new format will be implemented as existing SAPs are revised, or new SAPs
are issued. -- See New Action Items.

a Donna Yasek (WCH) and Rudy Guercia (DOE) presented status -- provided in
Attachment 10.

o 324 Building The 300 Area SAP needs to be updated to include characterization of
the 324 and 327 hot cells, but there may be delays due to EPA's issues with the 300
Area SAP.

SPECIAL TOPICS

* MP-14 Approval status
John Sands requested status and was told this is still on hold. John Price (Ecology)
arrived later during the meeting and said that he has not had legal advice yet on this.
John Price will try to schedule a meeting to discuss this.

NEW ACTION ITEMS

* (100 Groundwater) Ron Jackson (PNNL) to schedule meeting with Ecology to resolve
question of what determines efficiency factor in Annual Report. Need to know what data
used and how averaging into factor.

* (Groundwater and Source Integration) Mike Thompson (DOE) and Chris Smith (DOE)
to look at wells in 10OF area and where water being applied to determine if frequency of
sampling needs changed. Will need maps from WCH.
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100/300 Area Combined UMM Minutes

* (1End States) John Price (Ecology), Jeff Ayres (Ecology) and Jacqueline Shea
(Ecology), to be invited to meeting for 100-D Orphan Sites next week March 14, 2pm.
WCH to present information on possible sources of chromium.

* (D4) Alicia Boyd and Larry Gadbois (EPA) will detail expectations on SAPs regarding
qualification for BHI internal references.

Page 7 of 7
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100 AREA / 300 AREA UNIT MANAGERS' MEETING

Groundwater/ / Source Operable Units / Facility Demolition

March 9, 2006

ATTACHMENT 4

John Price (Ecology) 3/8/06 Email Delegation for
100 Area / 300 Area Combined UMM Meeting
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[00/300UMMI

Attachnent4

Black, Sharon P
From: Price, John [Jp-i461@ECY WA.GOV]
Sent: Wednesday, March 08, 2006 9:23 AM
To: Black, Sharon P
Subject: RE: Delegation for: 100/300Area Combined UMM Meeting

From: Back, Sharon P [mai o: haron. black vch-t uj
Sent: Wednesday, March 08, 2006 9:19 AM
To: Price, John
Subject: RE: Delegation for: 100/30(Area Combined JMM Meeting

,JoCn

Thank you for your delegation notification. Do you want me to note this delegation in the UMM
Minites?
[me know

<ha ron Black
Regulatory Integration and Outreach Admin

c 0543

From: Price, John [malto;Jpri4G61ECY.WA GOV]
Sent: Tuesday, March 07, 2006 5:12 PM
To: Black, Sharon P; Kemp, Christopher J (DOH); Anselm, Kimberly A; Ayres, Jeff; Bazzell, Kevin
D; Bond, Rick (ECY); Borghese, Jane V; Boyd,Alicia; Buckmaster, Mark A; Butler, Dru H; Callison,
Stacey W; Carlson, Richard A; Charboneau, Briant L; Clark, Clifford E (Cliff); Clark, Steven WA:
Cook, Keliy E; Corpuz, Franklin M; Darby, John W (300 Area TL); Dieterle, Steven E; Dittmer
Lorna M; Donnelly, Jack W; Fancher, Jonathan D (Jon); Faulk, Dennis; FruChter, Jonathan i
(;adbois, Larry; Gano, Kenneth A (Ken); Golden, James W; Goswami, Dib (ECY); Guercia,
Rudolph F (Rudy); Hartman, Mary J; Hedel, Charles W; Huckaby, Alisa; Hulstrom, Larry C;
Jackson, Ronald L; Koegler, Kim J; Landon, Roger J; LaRue, Deena N; Lerch, Jeffrey A; Ludowise,
)ohn D; Luttrell, Stuart P; Miller, Larry R (Rex); Naymik, Thomas G (PNNL); Ollero, Jennifer F;
Ovink, Roger W; Parnell, Scott E; Petersen, Scott W; Peterson, Robert E; Pippo, Robert E;
Pressentin, Roger A; Rochette, Beth; Sands, John P; Schwab, Michael R; Shea, Jacqueline; Smet,
Ann K (Annie); Smith, Bradley A; Smith, Douglas C (Chris); Smith-Jackson, Noe'l; Strom, Dean N;
Thompson, K M (Mike); Thomson, Jill E; Tortoso, Arlene C; Vanni, Jean; Weiss, Stephen G;
\Vestover, Kent R; Winterhalder, John A; Yasek, Donna M; Zeisloft, Jamie
Subject: Delegation for: 100/300Area Combined UMM Meeting

In acccrdance w!th Section 4 1 of the TPA Action Plan. I am delegating my TPA project manager
-s:.cr-sibility and authority -o Noel Smith-Jackson for the 100/300 Unit Manager on March 9

ahi -as tce necessary trairing and experience to fulfill this rcle

From: Black, Sharon P [~adtozharondblacvch-rc.cwom
Sent: Monday, Marcn 06, 2006 2:41 PM
To: Black, Sharon P; Kemp, Christopher J (DOH); Anselm, Kimberly A; Ayres, Jeff; Bazzeli, Kevin D;

Bond, Rick (ECY); Borghese, Jane v; BoydAlicia; B.uckmaster, Mark A; Butler, Oru H; Callison, Stacey
W; Carlson, Ri-hard A; Charboneau, Briant L; Clark, Clifford E (Cliff); Clark, Steven W; Cook, Kelly E;
Corpuz, Franklin M; Darby, John W (300 Area TL); Dieterie, Steven E; Dittmer, Lorna M; Donnel!v.
Jack W; Fancher, Jonathan D (Jon); Faulk, Dennis; Fruciter, Jonathan S: Gadbois, Larry; Cam,
Kenneth A (Ken); Golden, James W; Goswam,, Dib (ECY); Guercia, Rudo ph F (PRudv) Hart1-n -



J; Hedel, Charles W; Huckaby, Alisa; Hulstrom, Larry C; Jackson, Ronald L; Koegler, Kim I Lannw
Roger J; LaRue, Deena N; Lerch, Jeffrey A; Ludowise, John D; Luttrell, Stuart P; Miller, farry R ;o o
Naymik, Thomas G (PNNL); Ollero, Jennifer F; Ovink, Roger W; Porne'I, Scott E, Peterse i
Peterson, Robert E; Pippo, Robert E; Pressentin, Roger A; Price, John; Rochette, Beth; Sand>, Joh
P; Schwab, Michael R; Shea, Jacqueline; Smet, Ann K (Annie); Smith, Bradley A; Smith, Douglas C
(Chris); Smith-Jackson, Noel; Strom, Dean N; Thompson, K M (Mike); Thomson, Jil E; Tortoso,
Arlene C; Vanni, Jean; Weiss, Stephen G; Westover, Kent R; Winterhalder, John A; Yasek, Donna M;
Zeisloft, Jam e

Subject: 100/300Area Combined UMM Meeting
When: Thursday, March 09, 2006 1:00 PM-4:30 PM (cMT-08:00) Pacific Time (US & Canada); Tijuana.
Where: Hanford Square IV, Room 454 A&B

To a/l -

Sapt1Igi1e, my Out/ook hand a problen in the disiribudion i I and I had to c t2( i
'NO r/ do the UJAMM] meeting appouinment to updatc your

uhilook calendars to the new f/inug.

Sharon

COMBINED 100 / 300 Areas Unit Manager
Meetings:

The combined 300/Groundwater/100 UMM will
be held on

2nd Thursday of every month
at Washington Closure Hanford
Hanford Square IV
Conference Room 454

from 1:00 to 4:30pm.

Thank you'
Sharon Btack
Administrative Assistant
Regulatory Integration and Outreach
372-9543
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100 UMM Groundwater Operable Unit Status

Page 5 of 10

Attachment



319/06 100/300UMM

k%'achment S
100 UMM

Groundwater Operable Unit Status
March 9, 2006

100-NR-2 Groundwater OU - Russ Fabre
o Remediation Treatment Status

- Preparations are being made to place the pump and treat system in cold standby.
- Target date for shutdown is March 9, 2006.

" Ecological Impact Assessment
- Work continued on updating the draft and disposition of Ecology's comments.
- A workshop for discussion of histologic anomalies is tentatively planned for March

21, 2006.

o Apatite Treatability Testing Status
- Ecology and EPA comments on the treatability test plan were addressed and revised

text returned for concurrence.
- 6 of the 10 new planned injection wells were completed during the period.
- An additional monitoring well (188-N-147) will be constructed near the

downstream extent of the apatite barrier. A revised Appendix A, 100-NR-2 well list
is attached to reflect this additional well.
All but 2 of the 10 pilot test wells were installed. Initial development indicates the
wells are able to produce water and will be suitable for the pilot test monitoring
purposes.

o Confederated Tribes of the Umatilla Indian Nation (CTUIR) Geophysical Monitoring
- MOA has been completed and is with the resPonsible parties for signature
- Planned field work is scheduled for March 9' through March 13, 2006.

100-KR-4 Groundwater OU - Ron Jackson
Remediation Treatment Status

- For the period of January 30-Feburary 26, 2006:
- Pump-and-treat system operated normally.
* Total average flow through the system was approximately 288 gpm.

Average influent hexavalent chromium concentration was 0.051 mg/L.

o Calcium Polysulfide Treatability Test Status
- DOE/R L-2006-17, Rev. 0, Treatability Test Report for Calcium Polysulfide in

the 100-K Area has been released. Hexavalent chromium continues to remain
low (e.g. below the RAOs of 0.020 mg/L) at the 100-KR-4 treatability test site.

o KW Groundwater Remediation
- Briefed EPA (2/22/06) on the new pump and treat system in the KW Reactor

Area. The system will deploy ion exchange technology. The first phase of the
treatment will focus on the high concentration portion of the chromium plume.
The treatment system is expected to be online in December 2006. Locations of
the extraction and injection wells are shown in Attachment 1, and reflected in an
update to Table A-3 of the Interim Action Waste Management Plan for the 100-

I



100 UMM
Groundwater Operable Unit Status

March 9, 2006

HR-3 and 1 00-KR-4 Operable Units. Approval of the updated table is requested
via acknowledgement in the 100 Area Unit Manager's Meeting minutes.

100-HR-3 Groundwater OU - Ron Jackson
. Remediation Treatment Status

- For the period January 30-February 26, 2006:
- Pump and treat system operated normally.
- Total average flow through the system was approximately 213 gpm.
* Average influent hexavalent chromium concentration for H Area was 0.046

mg/L.
* Average influent hexavalent chromium concentration for D Area was 0.159

mg/L.

" Overall cleanup of chromium in 100-H is progressing well. Only wells H4-12A, H4-
15A, and H4-64 remain above the RAOs and trending downward. Expecting
chromium concentrations in the wells to reach below 22 ppb in March 2006. (See
Attachments 1 and 2)

" DR-5 Treatment Status
- For the period January 30-February 26, 2006:

- System operated at about 85 per cent.
- Total average flow was approximately 40 gpm.
* The average influent hexavalent chromium concentration was 0.824 mg/L.

* Summary of ISRM Status
Collected and analyzed samples from the ISRM in February, 2006. No
significant changes.

. Received final report titled "Geophysical Investigations of the In Situ Redox
Manipulation Barrier." Some of the conclusion from the report are:

- Self potential technique correlated to some extent with chromium concentrations
in the aquifer

- Induced polarization shows poor correlation with chromium concentrations or
reduced areas

- Geophysical data were collected during high river stage, which was not optimum
for evaluating barrier performance/ Cr concentrations

* D Area Groundwater Plume Definition
- Three wells are planned in FY06 to be drilled in the vicinity of the 190-DR clear

wells to help define the up-gradient portion of the chromium groundwater
plume. Meetings have been held between RL, Ecology, and WCH to coordinate
the drilling schedule (and location) to the WCH's excavation schedule. These
wells are identified on the draft M-24 list. (No change)

2



100 UMM
Groundwater Operable Unit Status

March 9, 2006

Existing well
199-K-132

C5 113
199-K- 138

C5114
199-K-139

C5115---
199-K-14\

C5112\ A\ \\\

199-K-137>

Attachment 1 - Location of Wells to be Drilled for the New KW Pump and Treat. Existing well
199-K-108A, new 1 99-K137, will also be used as an injection well.

S100-HR-3 (100-H Area)
2M.~eo ncr- N Extraction Well

1t V injection Well

4 Compliance Monitoring Well
Monitoring Well

A Aquifer Tube
U Extraction/Compliance Well

H4-17V 4 ' H Wells Prefied by 199

e 1 - -- r 2004 20

1-4-8 13 \\ AT-H-2 50 00 ,r
H4-6 84 .*- - Loebe2002 2000

1713-H H4-6H- 2 204

-5 -... 18 S1 Za -3  -T.
Evapor nBasins -

y H44-65
H3-2A -1 H414 47

dandC

H4-48 4-6

H4-47
100-H Resator * -4-16 --

FH4-2

H3-1e H449 *H4-46 *H4 45 4

I H3-3

H3-5, 'H3-4
*H5-1A H6-14

tas te

Attachment 2 - 100-H Chromium Plume Map (Draft)
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100 UMM
Groundwater Operable Unit Status

March 9, 2006

100-H P&T Running Chromium Concentrations

--- 199-H4-64

-U- 199-H4-63

+ 199-H4-12A

-x- 199-H4-15A

-- * 199-H4-4
RA- 199-H4-3

- -Effluent

RAO=.22m/

10/1/05 11/1/05 12/1/05 1/1/06 1/31/06

Date

Attachment 3 - 100-H Chromium Trend Plots (Draft)

4

0.07

0.06

0.05

0M4

0
0.03

0.7021

0 4-
9/1/05 3/3/06



DOE/RL-97-01, Rev. 5

Table A-3. 100-KR-4 Operable Unit Lists*

(This list will be updated as necessary, presented at the 100 Areas Unit Manager's Meeting,
And included in the UMM minutes)

Q<

hmdil w md100 gl 0 de r hchne

199-K-IlI

199-K-i3

199-K-18

199-K-19

199-K-20

199-K-21

199-K-22

199-K-23

199-K-27

199-K-29

199-K-30

199-K-31

1 99-K-32A

I 99-K-32B

199-K-34

199-K

199-K

199-K

199-K-1

199-K-I

199-K- I 16A

-35 199-K-117A

-36 199-K-118A

-37 199-K-119A

06A 199-K-120A

07A

199-K-108A

199-K-109A

199-K-1 10A

199-K-II IA

199-K-I 12A

199-K-I 13A

199-K-I 14A

199-K- I 15A

199-K-121A

199-K-122A

199-K-123A

199-K-124A

199-K-125A

199-K-126

199-K-127

199-K-128

199-K-129

199-K-130

199-K-131

199-K-132

199-K-133

199-K-134

199-K-135

199-K-136

699-70-68

699-72-73

699-73-61

699-77-54

699-78-62

699-81-62

699-84-63D

699-87-55

C3152

C3158

C3162

C3163

C3164

19KM3

Rom-13

i9 KIM

14-D 19-D 23-M AT-K-3-D AT-K-5-S

14-M 19-M 25-D AT-K-3-M AT-K-6-D

14-S 21-M 26-D AT-K-3-S AT-K-6-M

15-M 21-S 26-M AT-K-4-M AT-K-6-S

17-F) 22-D 26-S AT-K-4-S DK-04-2

17-M 22-NI AT-K-I-D AT-K-5-D DK-04-3

18-S 23-1) AT-K-2-M [ AT-K-5-M -

RN>7 . NOtt~i .

SK-057-3 SK-077-1 SK-082-2 SK-063-1

*Revised Table A-3 was presented at the 100 Areas Unit Manager's Meeting on March 9, 2006

A-3



DOE/RL-2000-41
Rev. 1

APPENDIX A*

100-NR-2 WELLS

(This list will be updated as necessary, presented at the 100 Areas Unit Manager's Meeting,
and included in the UMM minutes)

199-N-103A
199-N-106A
199-N-18
199-N-21
199-N-27
199-N-3
199-N-41
199-N-50
199-N-57
199-N-64
199-N-71
199-N-74
199-N-77
199-N-8S
1 99-N-99A

199-N-104A
199-N-14
199-N- 19
199-N-22
199-N-28
199-N-32
199-N-42
199-N-51
199-N-59
199-N-67
199-N-72
199-N-75
199-N-80
199-N-92A
199-N-122

199-N-105A
199-N-16
199-N-2
199-N-26
199-N-29
199-N-34
199-N-49
199-N-52
199-N-62
199-N-70
199-N-73
199-N-76
199-N-81
199-N-96A
199-N-123

*Revised App. A Well List was Presented at the 100 Area Unit Manager's Meeting on March 9, 2006

Interim Action Waste Management Plan for the 100-NR-2 Operable Unit
A-1



Attachment

100 AREA / 300 AREA UNIT MANAGERS' MEETING

Groundwater// Source Operable Units /Facility Demolition

March 9, 2006

ATTACHMENT 6

Table A-3, 100-KR-4 Operable Unit Lists
Approval by Larry Gadbois (EPA) and Mike Thompson (DOE)

Page 6 of 10
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3/9/06 100/300UMM

Atuchmen 6

DOE/RL-97-01, Rev. 5

Table A-3. 100-KR-4 Operable Unit 4Lis ts

(This list will be updated as necessary, presented at the 100 Areas Unit Manager's M9ting,
And included in the UMM minutes)

Wel Names

199-K-1 I 199-K-34 199-K-116A 199-K-130 699-87-55

199-K-13 199-K-35 199-K-117A 199-K-131 C3152

19 9-K-18 199-K-36 199-K-lISA 199-K-132 C3158

199-K-19 199-K-37 199-K-119A 199-K-133 C3162

199-K-20 199-K-106A 199-K-120A 199-K-134 C3163

199-K-21 199-K-106A 199-K-121A 199-K-135 C3164

199-K-22 199-K-107A 199-K-122A 199-K-136

199-K-23 199-K-109A 199-K-123A 699-70-68 1

199-K-27 199-K-10A 199-K-124A 699-72-73

199-K-29 199-K-11IA 199-K-125A 699-73-61 i

199-K-30 199-K-1 12A 199-K-126A 699-77-54 ]

199-K-31 199-K-113A 199-K-127 699-78-62 --

199-K-32A 199-K-114A 199-K-128 699-81-62

199-K-32A 199-K-115A 199-K-129 699-84-63D

99- 2B A99K 5Akqufer Tubes
14-D 19-D 23-M AT-K-3-D AT-K-5-S

14-M 19-M 25-D AT-K-3-M AT-K-6-D

14-S 21-M 26-D AT-K-3-S AT-K-6-M

15-M 21-S 26-M AT-K-4-M AT-K-6-S

17-D 22-D 26-S AT-K-4-S DK-04-2

17-M 22-M AT-K-1-D AT-K-5-D DK-04-3

18-S 23-D: AT-K-2-M AT-K-5-M

Seep

SK-057-3 SK-077-1 SK-082-2 SK-063-1 --

*Revised Table A-3 was presented at the 100 Areas Unit Manager's Meeting on March 9, 2006

A-3
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Attachment

100 AREA /300 AREA UNIT MANAGERS' MEETING

Groundwater/ / Source Operable Units /Facility Demolition

March 9, 2006

ATTACHMENT 7

Dean Strom - Map of 100 B/C Area

Page 7 of 10
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Attachment

100 AREA / 300 AREA UNIT MANAGERS' MEETING

Groundwater// Source Operable Units / Facility Demolition

March 9, 2006

ATTACHMENT 8

Dean Strom - Burial Grounds, Remaining Sites
and Remaining Pipelines and Sewers (RPAS) Listing

Page 8 of 10
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3/9/06 100/30UMM

Attachment8

3/9/2006
Burial Grounds:

118-B-1: Currently removing a few "hot spots" identified by LARADS.
Working with a subcontractor on the compressed gas cylinders.
Working on reducing the number of anomalous items.

118-C-1: Excavating and loading out material. Approximately 85% complete.
Targeting the end of this month to be complete with excavation.

Remaining Sites:

126-B-3: Close-out sample data is coming in. Everything looks good.

128-B-3: Loading out stock piled material. Should be complete in a few weeks.
Close-out sampling will follow shortly after.

RPAS:

100-C-9:1N Box Culvert:
Backfill is complete.

100-C-9:1S Box Culvert:
Begin optional scope work within a few weeks.

100-B-14 Remaining to be excavated: small shallow pipeline (20ft), section under B Ave, and
1500 BCM associate with Cr.

Miscellaneous:

Schedule Status UMM 3/9/2006
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Attachment

100 AREA / 300 AREA UNIT MANAGERS' MEETING

Groundwater!! Source Operable Units / Facility Demolition

March 9, 2006

ATTACHMENT 9

Jack Donnelly- Approved National Priorities List
(NPL) Agreement Copy

Page 9 of 10
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3/9/06 100/3001iMM

Attachment 9

Control Number: NPL Agreement/Change Control Form Date Submitted:
Feb. 14, 2006

N/A Change XX Agreement Information
Date Approved:

Operable Unit(s):
Document Number/Title: Date Document Last Issued:
DOEIRL-96-17, Rev 5, Remedial Design Report/Remedial Action Work.Plan
for the 100 Area February 2005
Originator: Jack Donnelly Phone: 373-9299
Summary Discussion:
Section 4.5.2 of the Remedial Design Report/Remedial Action Work Plan for the 100 Area (RDR/RAWP)
identifies the requirements for waste staging piles. Staging piles are allowed to operate for up to 2 years
unless the U.S. Environmental Protection Agency (EPA) grants an operating term extension.

At the 100-B/C area, the remediation efforts having staging piles in operation, and the 2-year time limit
expires March 16, 2006. An extension to June 30, 2007 is requested for the 100-B/C staging piles based on
the information provided below.

Justification and Impact of Change:
The time extension is necessary for the following reasons:

" Excavation and sorting operations at the 100-B/C waste sites was shutdown for 11 months (Sept.
2004 to August 2005) due to discovery of spent nuclear fuel. As a result, revisions to project nuclear
safety documentation were required to address the fuel (i.e., authorization documents). Waste sorting
of staging piles could not be worked during this time period.

9 The extent of anomalous material discovered is more than expected. Some of this waste requires
further characterization and treatment. Treatment plans have been developed or are being developed
to identify the treatment processes.

" Discovery of anomalous material has required Level B personnel protective equipment to be utilized
and this requires additional planning and time to ensure the safety of the workers.

" Waste volumes from some of the waste sites have exceeded the original design and the additional
volume requires additional time for treatment, if required, and disposal.

WCH Project Manager Date: -L L3

DOE Project Manager: Date:

Ecology Project Manager: N/A Date: N/A

EPA Project Manager: Date:
Per Action Plan for Implementation of the Hanford Consent Order and Compliance Agreement
Section 9.3



Donnelly, Jack W

From: Smith, Douglas C (Chris)
Sent: Tuesday, February 21, 2006 2:00 PM
To: Donnelly, Jack W
Subject: FW: FW:-NPL Agreement Form for Time Extension on 100-B/C staging piles

----- Original Message-----
From: Faulk.Dennis@epamail.epa.gov .[mailto:Faulk.Dennis@epainail.epa.gov]
Sent: Tuesday, February 21, 2006 1:45 PM
To: Smith, Douglas C (Chris)
Subject: Re: FW: NPL Agreement Form for Time Extension on 100-B/C staging: piles

ok by me

1
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Attachment

100 AREA / 300 AREA UIMT MANAGERS' MEETING

Groundwater!! Source Operable Units / Facility Demolition

March 9, 2006

ATTACUIIMENT 10

300 Area D & D Status

Page 10 of 10
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3/9/06 100/300UMM

Attachment 10

300 Area D&D Status
March 9, 2005

100/300 Area Combined Unit Manager Meeting

Characterization/ Hazardous Material Removal
* 333 - Hazardous material removal in ongoing.
* 303-M - Bag house filters will be removed at the beginning of demolition.
* 3707D - hazardous material removal will be completed in March

Ready for Demolition this month (March)
* 303-M
* 303-F
* 303-E
* 303-B

Demolition Ongoing
* 303-J - Demolition was completed on March 7, debris load out is ongoing

Demolition Completed in February
* 303-A
* 303-G
* 304/304A
* 311TF
* 3713
* 3722
* 3715

324/327
* The public comment period for EE/CA #2 is scheduled to end on April 3, 2006.
* DOE and EPA review of the draft Action Memo #2 for the 300 Area began February 9, 2006
* SAP and RAWP development are ongoing

Project Look Ahead
* DOE and EPA review of Draft Action Memo #2 for the 300 Area - requested completion

date, March 22, 2006
* EPA review of air emission calculations - requested completion date, March 16, 2006
* DOE and EPA review of Draft Removal Action Work Plan #2 for the 300 Area - requested

completion date, May 16, 2006
* DOE and EPA review of Draft EE/CA #3 for the 300 Area to begin March 14, 2006 -

requested completion date, May 05, 2006
" Public comment period for EE/CA #3 to start in June, 2006


